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Finding Type Opinion Qualification and Material Noncompliance   

  

Finding The FDOT did not always obtain a Job Guide Schedule (JGS) as required by the 
Quality Assurance Program for Construction (QAPC) approved by the Federal 
Highway Administration (FHWA).  As a result, the FDOT could not provide 
documentation demonstrating that required sampling and testing had been 
performed. 

Criteria 23 CFR 637.207 – Quality assurance program   

FDOT QAPC – Materials incorporated into any highway construction project are 
to be subject to verification sampling and testing and, as required, quality control 
sampling and testing, in accordance with the JGS.   

FDOT Standard Specifications for Road and Bridge Construction – Contractors 
were to submit a final JGS to the FDOT that included all materials used on a 
project.   

FDOT Section 5.4 Final Project Material Certification Procedures   

Condition During the 2014-15 fiscal year, the FDOT closed 201 Highway Planning and 
Construction Cluster funded construction contracts.  Prior to closing a contract 
and issuing a materials certification, the FDOT Materials Office was to review the 
final contractor-prepared JGS specifying the total quantity of each material used.  
The FDOT Materials Office then prepared a Project Material Certification Letter 
which certified that all materials were sampled and tested in accordance with the 
applicable requirements and listed all known exceptions.  

Our examination of documentation for 25 closed construction contracts disclosed 
6 instances where the FDOT prepared a Project Material Certification Letter, but 
was unable to provide the associated JGS.  As a result, the FDOT could not 
demonstrate the total quantity of each material used by the contractor, 
information needed to evaluate whether appropriate sampling and testing had 
been conducted.   

Cause The FDOT Materials Office did not always obtain from contractors the final JGS 
as specified by the FHWA-approved quality assurance program.   

Effect Absent the receipt of a JGS, the FDOT cannot demonstrate that the appropriate 
sampling and testing was conducted based on the total quantity of materials 
used by the contractor.  In addition, the FDOT is not in compliance with the 
FHWA-approved QAPC. 

Recommendation We recommend that the FDOT obtain a JGS for each construction contract as 
specified by the QAPC. 

State Agency Response and 
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End of Preliminary and Tentative Audit Findings. 


